

Task 2: Requirements & Estimation Report

Client brief — released Week 2 · due end of Week 8 (Moodle submission) · 15% of final grade

Item	Details
Weighting	15%
Due	End of Week 8 (no-contact study week) — Moodle submission, PDF or DOCX
ULOs assessed	ULO2 (requirements & lifecycle understanding) · ULO3 (estimation & the dependency triangle)
Bloom's level	Understand / Analyze
Length	8–12 pages including tables (concise beats long)
Work mode	Individual

The commission

Choose ONE of the two client scenarios below (full client narratives on the following page). You are the software engineer commissioned to (1) establish WHAT the client needs, and (2) tell them honestly HOW LONG it will take to deliver and in what order. You do not build anything for this task — Tasks 4 and 5 continue the same project into design and implementation.

Scenario A — Kina Ridge Primary School fee-tracking system (Port Moresby)

450-student private school; fees paid in cash, bank deposit and mobile money, often in instalments; records currently split between an exercise book and Excel; one office laptop and printer; power cuts weekly; WiFi usually works. The board wants fee arrears visible and receipts trustworthy. Staff: a bursar (main user), two office assistants, the head teacher (reports), the board (summaries each term).

Scenario B — Waghi Valley Produce Cooperative intake & payments system (WHP)

300-member cooperative; buys coffee/vegetables at a roadside depot recorded in carbon-copy books; members paid fortnightly; disputes are common because records go missing. No mains power (solar + generator), no fixed internet, patchy mobile signal at the depot; the town office (20 min away) has power and 4G. Staff: depot clerk (main user), manager, treasurer; the member committee must approve any change that affects payments.

What you deliver

One report with two parts. Use the section numbering below — the rubric follows it.

Part 1 — Concise SRS (taught Week 2)

- 1.1 Purpose & scope — including what is OUT of scope
- 1.2 Business context & stakeholders — every voice that matters, and what each need
- 1.3 Functional requirements — numbered shall-statements, MoSCoW-prioritised
- 1.4 Non-functional requirements — measurable, with PNG delivery conditions addressed explicitly
- 1.5 Constraints & business rules — environment facts and client policies
- 1.6 Glossary — plain-language definitions

Part 2 — Estimate & work schedule (taught Weeks 5–6)

- 2.1 Task breakdown — the work decomposed into estimable pieces
- 2.2 Time estimates with stated assumptions and reasoning (technique from the Weeks 5–6 workshop)
- 2.3 Work schedule — order of delivery, milestones, and what the client sees when
- 2.4 Dependency-triangle analysis — the scope/time/cost trade-offs you offer the client, with a justified recommendation

Marking rubric (15 marks)

Criterion	Marks	What excellent looks like
SRS completeness & clarity (1.1–1.6)	5	All six sections; requirements atomic, testable, prioritised; genuine stakeholder analysis
Treatment of PNG delivery constraints	3	Power, connectivity, devices, cash workflows and approval structures addressed as REQUIREMENTS, not afterthoughts
Reasoning behind estimates (2.1–2.2)	4	Assumptions stated; technique applied correctly; numbers traceable to the breakdown — a defensible estimate, not a guess
Dependency-triangle trade-offs (2.3–2.4)	3	Realistic schedule; explicit scope/time/cost options; recommendation argued from the client's stated goals

There is no single correct figure. Two students can earn full marks with different estimates — what is assessed is the quality of your reasoning and how honestly your plan reflects the client's real conditions.

Rules & support

- **AI use:** AI assistants may be used for drafting and critique and **MUST** be declared in one paragraph at the end (tool, what for). The analysis, prioritisation and estimates must be your own judgement — rubric marks attach to reasoning, which markers will probe.
- **Academic integrity:** this is individual work under the WPU academic integrity policy; discussing ideas is fine, sharing documents is not.
- **Support:** Week 2 elicitation exercise (method rehearsal) · Weeks 5–6 estimation workshop (Part 2 techniques) · Week 7 clinic (bring your draft) · SRS structure on the Week 2 lecture slides.
- **Late policy:** per the unit outline and WPU assessment policy.

Portfolio tie-in: keep your working notes and drafts in your Git portfolio under docs/task2/ — the commit trail demonstrates authentic authorship and feeds your Task 5 evidence.